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ESTIMATE RUN 01/14/2010

ESTIMATE SUMMARY 11:14:24

CONTID: C17407         ESTIMATE NO: 0003 PROG 2005

PCN: 17407-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH119 RESURFACING: JAY RD TO H PERCENT TIME:

PROJECT NO: STA1191-029                   

SH119 RESURFACING: JAY RD TO H

NAME OF ROAD: 119B

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

PREMIER PAVING, INC. PAY PERIOD ENDING 01/14/2010 DATE TIME STARTED 09/07/2009

5085 HARLAN ST DATE LET 07/30/2009 DATE WORK BEGAN

 DATE AWARDED 08/17/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/02/2009 DATE ACCEPTED

DENVER CO 80212-2848(303)940-3668 DATE NOTICE TO PROCEED 09/07/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,597,888.78 PARTICIPATING $ $ 362,438.22

AWARD PROJECT AMT: 2,340,714.85 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

73.00

TIME ALLOW:

ORIG TIME ALLOW:

50 WORK DAYS

WORK DAYS50

73.12%

698,322.33

362,438.22

362,438.22

362,438.22

$

$

$

$

1,899,566.45

0.00

1,899,566.45

0.00

1,899,566.45

-35,110.72

0.00

1,864,455.73

0.00

AMOUNT DUE 1,864,455.73 362,438.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 362,438.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

36.5
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PCN: 17407-BID    ESTIMATE RUN 01/14/2010

PROJECT: STA1191-029                   ESTIMATE NO: 0003 11:14:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 37,271.000 37,271.000

SY  0.000 0.00

1.30000 37,271.000 48,452.30

202-00240  
 

0010 SAWING ASPHALT MATERIAL (6 INCH) 420.000 0.000

LF  0.000 0.00

5.65000 0.000 0.00

202-05026  
 

0015 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 0.000 0.000

CY  0.000 0.00

18.40000 0.000 0.00

203-00010  
 

0020 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 0.000 0.000

CY  0.000 0.00

22.95000 0.000 0.00

203-00062  
 

0025 BLADING 20.000 0.000

HOUR 16.700 1,685.03

100.90000 16.700 1,685.03

203-01500  
 

0030 *EROSION LOG (12 INCH) 2,960.000 2,960.000

LF  0.000 0.00

5.60000 2,960.000 16,576.00

208-00002  
 

0035 *GRAVEL BAG 200.000 85.000

LF  0.000 0.00

3.05000 85.000 259.25

208-00034  
 

0040 *STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

1,530.00000 0.000 0.00

208-00070  
 

0045 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000 0.000

HOUR 0.000 0.00

40.80000 0.000 0.00

208-00103  
 

0050 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000 0.000

HOUR 0.000 0.00

91.50000 0.000 0.00

208-00105  
 

0055 *EROSION CONTROL SUPERVISOR 200.000 158.500

HOUR 12.000 312.00

26.00000 170.500 4,433.00

208-00205  
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PCN: 17407-BID    ESTIMATE RUN 01/14/2010

PROJECT: STA1191-029                   ESTIMATE NO: 0003 11:14:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 ADJUST VALVE BOX 0.000 0.000

EACH 0.000 0.00

74.00000 0.000 0.00

210-04050  
 

0065 *SEEDING (NATIVE) 0.000 0.000

ACRE 0.000 0.00

397.00000 0.000 0.00

212-00006  
 

0070 *SOIL CONDITIONING 0.000 0.000

ACRE 0.000 0.00

2,550.00000 0.000 0.00

212-00032  
 

0075 *MULCHING (WEED FREE HAY) 0.000 0.000

ACRE 0.000 0.00

408.00000 0.000 0.00

213-00002  
 

0080 *MULCH TACKIFIER 0.000 0.000

LB  0.000 0.00

5.10000 0.000 0.00

213-00061  
 

0082 HERBICIDE TREATMENT HERBICIDE TREATMENT MCR 68,607.000 68,607.000

SY  0.000 0.00

0.14000 68,607.000 9,604.98

217-00000  
 

0085 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

CY  0.000 0.00

43.00000 0.000 0.00

304-06007  
 

0090 *AGGREGATE BASE COURSE (CLASS 7) 1,800.000 470.000

CY  1,153.000 12,106.50

10.50000 1,623.000 17,041.50

304-07005  
 

0095 HOT MIX ASPHALT (PATCHING) (ASPHALT) 552.000 515.090

TON 4.840 289.67

59.85000 519.930 31,117.81

403-00720  
 

0100 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 39,624.000 25,934.650

TON 5,856.510 300,731.79

51.35000 31,791.160 1,632,476.07

403-34851  
 

0105 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

4,040.00000 1.000 4,040.00

625-00000  
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PCN: 17407-BID    ESTIMATE RUN 01/14/2010

PROJECT: STA1191-029                   ESTIMATE NO: 0003 11:14:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

13,000.00000 1.000 13,000.00

626-00000  
 

0115 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.000 0.00

3,700.00000 0.750 2,775.00

626-01000  
 

0120 *EPOXY PAVEMENT MARKING 568.000 0.000

GAL 0.000 0.00

47.95000 0.000 0.00

627-00005  
 

0125 *PAVEMENT MARKING PAINT (WATERBORNE) 2,000.000 960.000

GAL 205.000 4,387.00

21.40000 1,165.000 24,931.00

627-00011  
 

0130 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

583.000 0.000

SF  0.000 0.00

9.20000 0.000 0.00

627-30405  
 

0135 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

716.000 0.000

SF  0.000 0.00

6.15000 0.000 0.00

627-30410  
 

0140 *FLAGGING 1,250.000 1,117.250

HOUR 50.750 1,035.30

20.40000 1,168.000 23,827.20

630-00000  
 

0145 *TRAFFIC CONTROL INSPECTION 29.000 25.000

DAY 4.000 204.00

51.00000 29.000 1,479.00

630-00007  
 

0150 *TRAFFIC CONTROL MANAGEMENT 50.000 33.000

DAY 6.000 2,388.00

398.00000 39.000 15,522.00

630-00012  
 

0155 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 10.000

EACH 8.000 122.40

15.30000 18.000 275.40

630-80341  
 

0160 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 102.000 39.500

EACH 31.600 1,322.46

41.85000 71.100 2,975.54

630-80342  
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PCN: 17407-BID    ESTIMATE RUN 01/14/2010
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 2.000

EACH 1.600 73.44

45.90000 3.600 165.24

630-80343  
 

0170 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.800 1,224.00

1,530.00000 1.800 2,754.00

630-80355  
 

0175 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 1.500

EACH 1.200 183.60

153.00000 2.700 413.10

630-80358  
 

0180 *DRUM CHANNELIZING DEVICE 0.000 0.000

EACH 0.000 0.00

30.60000 0.000 0.00

630-80360  
 

0185 *TRAFFIC CONE 500.000 250.000

EACH 200.000 1,020.00

5.10000 450.000 2,295.00

630-80380  
 

0187 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) IMPACT 
ATTENUATOR TRK MOUNTED

22.000 13.000

DAY 9.000 4,455.00

495.00000 22.000 10,890.00

630-85041  
 

0190 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0195 F/A PARTNERING 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0200 F/A ASPHALT PAVEMENT INCENTIVE 70,000.000 0.000

F A 30,898.030 30,898.03

1.00000 30,898.030 30,898.03

700-70012  
 

0205 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0210 F/A ASPHALT CEMENT COST ADJUSTMENT 157,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0220 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0225 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0230 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $362,438.22 1,897,886.45CURRENT AMT 2,596,208.78 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0235 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,680.00000 1.000 1,680.00

620-00020  
 

CAT 0400 $0.00 1,680.00CURRENT AMT 1,680.00 $$

PROJECT TOTAL 362,438.22 $ 1,899,566.45CURRENT AMT 2,597,888.78 $$


